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MONTHLY PROGRESS REPORT
Central Wire Union, Illinois Site
October 2009

Progress Made This Reporting Period — This reporting period Central Wire continued the
operation and maintenance of the groundwater extraction and treatment system.,

Central Wire received conditional approval from U.S.EPA of the Work Plan for the 2009
CMI Field Investigation on October 1, 2009. Central Wire verbally agreed to the two minor
conditions via a phone call from Mr. John Thorsen of Matrix Environmental, Inc. on behalf
of Central Wire to Mr. John Nordine of U.S.EPA on October 1, 2009.

Central Wire sent a letter to Illinois Department of Transportation (IDOT) on August 31,
2009 seeking approval for placement of a well nest in the southern right-of-way of Illinois
Highway route 176 as called for in the Central Wire Work Plan. Matrix followed up on that
request on October 20, 2009 while in the process of trying to schedule the Geoprobe
subcontractor for the field work. IDOT claimed they never received our request and we had
to begin what is a permitting process over again. IDOT now have a resubmitted request and
they have inspected the site and asked for more detailed drawings of the well nest. Central
Wire has completed these drawings in elevation view. Central Wire is awaiting results of
the utility clearance to add the specific location in plan view to complete the permit
application. :

We also have scheduled the field work for the Geoprobe groundwater samples from our
preferred subcontractor, Geoserve, Inc., the firm that has performed work in 2007 and 2008,
as well as previous years, for Central Wire. We have scheduled this field work on November
23 —25,2009. Mr. Steven Grant (847.894.6137) will be the field engineer. In addition,
Jack Thorsen (262.237.1130) will also be in the field that day. To coordinate observation of
Matrix’s field activities, we will be at the South Branch Nursery at 8 am on November 23,
2009. South Branch Nursery is located at 18101 Route 176, Union, IL 60180-0261.

Summary of Validated Data and Results — No samples were taken in October 2009. The
June sampling event was summarized and data summaries transmitted in the August Report.

Central Wire plans to implement the 2009 CMI Field Investigation Work Plan in November
2009.

Upcoming Events/Activities Planned — The existing remediation systems will continue to
operate as planned.

Central Wire plans to implement the 2009 CMI Field Investigation Work Plan in November
2009.

Anticipated Problem Areas and Recommended Solutions — There are no current or
anticipated problem areas to be resolved.

Key Personnel Changes — None.
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Matrix Environmental, Inc.
| 880 W. Winchester Rd., Suite |11
Libertyvilte, [llinois 60048

Phone: 847-367-6835

Fax: 847-367-6845

9 November 2009

Mr. John Nordine, P.G.

U.S. Environmental Protection Agency, Region 5

RCRA Enforcement and Compliance Assurance Branch (LU-9J)
77 West Jackson Boulevard

Chicago, Illinois 60604

Re:  Central Wire, Union, Illinois Site Progress Report for Octobér 2009

Dear Mr. Nordine:

Enclosed please find the Monthly Progress Report for the Central Wire facility located in Union,
Illinois for the month of October 2009. Also included is the eDMR for the groundwater pump
and treat facility for September.

If you have any comments or questions régarding the progress of this project, please do not
hesitate to call me at (847) 367-6835.

Sincerely,

Ot o Al

John W. Thorsen, P.E.
Matrix Environmental, Inc.

JWT:sm
Attachment
cc:  Joyce Munie, [IEPA
Gerald W. Ruopp, Central Wire

Henry Lopes, Central Wire
Robert Johnson — Central Wire
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5. Target and Actual Completion Dates — This project has not deviated from the project
schedule.
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NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES)

PERMITTEE NAME/ADDRESS
NAME DISCHARGE MONITORING REPORT (DMR)
TECHALLOY COMPANY, INC. _
ADDRESS 1LO070408 0010 Minor
PO BOX 423 PERMIT NUMBER DISCHARGE NUMBER 02
UNION IL 60180
FACILITY MONITORING PERIOD
TECHALLOY COMPANY, INC. S DAY - YEAR 10 - DAY ~YEAR E‘:EfJEﬁTGROUNDWAER
LOCATION L eoiE FROM 10-01-2009 TO 10-31-2009
UNION %%* No Discharge [] %%*
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FLOW, IN CONDUIT OR THRU SAMPLE
TREATMENT PLANT MEASUREMEN

50050 1 e ——————————————m] R Ay e e e (e
EFFLUENT GROSS VALUE

TETRACHLOROETHENE —
26) :

MEASUREMEN (
B LBS/DY

78389 1
EFFLUENT GROSS VALUE
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IEPA eDMR System.



QUANTITY OR LOADING QUANTITY OR CONCENTRATION No.| FREQuENGY
PARAMETER - . OF SAMPLE
EX TYPE
AVERAGE MAXIMUM UNITS MINIMUM AVERAGE MAXIMUM UNITS ANALYSIS
TRICHLOROETHENE SAMPLE e s L -
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Results for October are under reporting limits

. Well #2 was down for maintenance Oct. 3rd to Oct. 5th.

NAME/TITLE PRINCIPAL EXECUTIVE OFFICER

Robert Johnson, Maintenance Mgr.
TYPED OR PRINTED

1 certify under penaity of taw that this documani and all athchments _were
prepared under my direction or supervision in witha

to assume that qualifiecd personnel properly gather and evaluata ‘the Information
submitted. Based on my Inquiry of the person or persons who manage the system,
o7 those persons directly responsible for gathering the Information, the Information
submitted s, to the best of my knowledge and belisf, true, accurate, and complete.
| am aware that there are significant penalﬂes for submilﬂng hlle Information,
Including the possibility of fine and Imyp t for k

ROBERT L JOHNSON

TELEPHONE

DATE

SIGNATURE OF PRINCIPAL EXECUTIVE
OFFICER OR AUTHORIZED AGENT

(815) 923-2131

11-02-2009

AREA
CODE NUMBER

MQ - DAY - YEAR

IEPA eDMR System.
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Matrix Environmental, Inc.
1880 W. Winchester Rd., Suite 111
Libertyville, lllinois 60048

Phone: 847-367-6835

Fax: 847-367-6845

5 October 2009

Mr. John Nordine

U.S. Environmental Protection Agency, Region 5

RCRA Enforcement and Compliance Assurance Branch (LU-9J)
77 West Jackson Boulevard

Chicago, Illinois 60604

Re:  Central Wire, Union, Illinois Site Progress Report for September 2009

Dear Mr. Nordine:

Enclosed please find the Monthly Progress Report for the Central Wire facility located in Union,
Illinois for the month of October 2009. Also included is the eDMR for the groundwater pump

and treat facility.

If you have any comments or questions regarding the progress of this project, please do not
hesitate to call me at (847) 367-6835.

Sincerely,

John W. Thorsen, P.E.
Matrix Environmental, Inc.

JWT:sk
Attachment
cc: Joyce Munie, IEPA
Gerald W. Ruopp, Central Wire

Henry Lopes, Central Wire
Robert Johnson — Central Wire

S:\Projects\Techalloy\Union\Monthly Progress Reports\8-2009 Central Wire Monthly Progress Report.doc



MONTHLY PROGRESS REPORT
Central Wire Union, Illinois Site
August 2009

1. Progress Made This Reporting Period — This reporting period Central Wire continued the
operation and maintenance of the groundwater extraction system.

Central Wire responded to U.S.EPA comments on the Draft Work Plan for the 2009 CMI
Field Investigation. Conditional approval was received from U.S.EPA on October 1, 2009.
Central Wire verbally agreed to the two minor conditions via a phone call from Mr. John
Thorsen of Matrix Environmental, Inc. on behalf of Central Wire to Mr. John Nordine of
U.S.EPA on October 1, 2009

Summary of Validated Data and Results ~ No samples were taken in September 2009.
The June sampling event was summarized and data summaries transmitted in the August
Report.

Central Wire plans to implement the 2009 CMI Field Investigation Work Plan in October
2009. '

2. Upcoming Events/Activities Planned — The existing remediation systems will continue to
operate as planned.

Central Wire plans to implement the 2009 CMI Field Investigation Work Plan in October
2009.

3. Anticipated Problem Areas and Recommended Solutions — There are no current or
anticipated problem areas to be resolved.

4. Key Personnel Changes — None.

5. Target and Actual Completion Dates — This project has not deviated from the project
schedule.
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NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES)

PERMITTEE NAME/ADDRESS
NAME DISCHARGE MONITORING REPORT (DMR)
TECHALLQY COMPANY, INC. )
ADDRESS IL0070408 0010 Minor
PO BOX 423 PERMIT NUMBER DISCHARGE NUMBER 02
UNION IL 60180
FACILITY MONITORING PERIOD
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NAME/TITLE PRINCIPAL EXECUTIVE OFFICER]| 1 certify under penaity of law that this document and all attachments were TELEPHONE DATE

prepared under my direction or suparvislon ln accordance with a systemn designed

to agsume that qualified personnel properly gather and evaluate the Information ROBERT L JOHNSON

o thoac perone direciy reaponsible o gathering the informaion, h Information (815) 923-2131 10-01-2009
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